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Subject: August Progress Report, 25X1

The percentage completion figures at the end of August for the three
tasks of | Jare as follows: Distortion Feedback Servo Loop

Stability Study - 75%, Registration Correction Accuracy Program -
96%, and Image Dissector Scan Distortion Program - 80%.

1. Technical Progress

1.1 The remaining items (2-6) of the detailed test plan subniitted
as Enclosure ! of the July report, are under investigation.
Data has been collected photographically as previously deter-
mined along with detailed notes.

"

R P2 Parallax measurements have continued on photography with
scales of 1:10, 000, 1:20,000, and 1:30,000. Data has been
prepared in rough form.

1.3 ° Servo loop constants necessary to close the scale and skew

correcting loops have been determined and these loops have
been closed. Testing has progressed under Project 9609.

2. Next Month:

2.1 Testing will be completed and the task of data reduction to
obtain reportable information will be started and completed.
The writing of the Final Technical Report will be started.

2.2 Testing will be completed. A computer program to reduce
and analyze the data will be written and run. The writing of
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the Final Technical Report will be started.

2. Tests will progress on Such results as are
available when the Final Tcchnical Report is being written
will be included therein. Results obtained too late for in- -
clusion will be reported under | |

3. Pending, Unresolved Technical Problems: None

4. Pending, Unresolved Contractual Problems: None

5. Agreements of Record: the programmer
on Task 1 has resigned from| [to work tor a software
consulting firnf | and has been hired as a
consultant to finish the work on Task 1.

6. No Proposed Changes

7. No Unanswered or Unresolved Matters.

Sincerely,
Project Manager
Enclosure
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